

OFFICE OF THE STATE PUBLIC DEFENDER
**CASE INFORMATION MANAGEMENT PROJECT
(CIMP)**

Update provided to the
MONTANA PUBLIC DEFENDER COMMISSION

September 7, 2007

GOALS AND OBJECTIVES

Define the business processes and the information requirements to:

- ✓ Implement best work practices system-wide.
- ✓ Write procedures to standardize case processing.
- ✓ Standardize input to software.
- ✓ Provide required and desired reporting.

Define the Case Management System requirements to:

- ✓ Recommend near-term changes/costs to the Steering Committee to implement JustWare correctly and implement the approved changes.
- ✓ Develop and issue a Request for Proposal (RFP) for a next generation system.

Establish a training program to:

- ✓ Communicate case information management rules.
- ✓ Provide users the knowledge on how to use tools.

Establish a central office function to:

- ✓ Administer the system.
- ✓ Provide ongoing "how to" support.
- ✓ Develop custom documents and reports.
- ✓ Establish standards and processes for case information.
- ✓ Prepare for the next generation system.

ESTIMATED TIME LINE

- | | |
|-----------------------------------|--------------------|
| ✓ Define Business Processes | March 5 – April 12 |
| ✓ Issue request for bid | April 13 |
| ✓ Receive bid | May 1 |
| ✓ Develop contract | May 1 – June 29 |
| ✓ Sign contract | June 29 |
| ✓ Basic reports to regions | By July 1 |
| ✓ Basic reports to central office | By July 1 |
| ▪ Installation & testing | July 11- October 1 |
| ▪ Training & go live | October 1 – 31 |
| ▪ Install time keeping | January 3, 2008 |

CURRENT INSTALLATION AND TESTING TASKS

- Continuing to establish business rules to standardize data.
 - Rules will be communicated to Office Admin staff at the September 22 session.
- Continuing to analyze data to identify discrepancies between JustWare and SABHRS entries.
 - Developing a report that will be sent to each Region to clean-up data.
- New Dawn has resolved a technical issue with Microsoft to allow JustWare to run in the State's shared environment.
- Completed a 3-day on-site session with New Dawn
 - Finalized configuration and screen definitions for new system.
 - Completed training IT staff to support system

- Established cutover and training schedule.

<u>Location</u>	<u>Region</u>	<u>Cutover and Training Date</u>
○ Butte	5	10/3 (Wed)
○ Helena	4	10/16 (Tues)
○ Great Falls	3, 6, 7	10/18 (Thurs)
○ Kalispell	1	10/23 (Tues)
○ Missoula	2	10/25 & 10/26 (Thurs/Fri)
○ Bozeman	8	10/30 (Tues)
○ Billings	9, 10, 11	11/1 & 11/2 (Thurs/Fri)

PROJECT RISKS

- Adhoc requests for new or modified reports are using project resources.
- Resources working on project are not dedicated; therefore, other production workload could take precedence.
- We have no way to test the performance of the system in our environment until it is installed on our Wide Area Network.